

Phase III Progress Report

March 1996 - August 1996
ANSA Management and Technical Committees

2 - 3 October 1996

Billy Gibson



Finance

Actuals	Phase 3
	Mar 93 - Aug 96
Income	£3,628,466
Actuals	£3,571,349
Net	£57,117

17K = Overheads

24K = APM



Effort

	Mar 96 - Aug 96	Nov 95 - Aug 96
Planned	45	75
Actual	47	83
	2	8

(Person Months)



Staffing

● Arrivals

- Scarlet Schwiderski July (Cambridge University, Ph.D.)
- Mike Bursell July (C.U. Press)
- Takanori Ugai Aug (FJL Secondee)
- David Franklin Sep (Consultant)
- Peter Robinson Sep (Logica)
- *2 Offers in process*

● Departed

- Owen Rees 1985 - 1996
- Yigal Hoffner 1986 - 1996
- Ben Crawford 1994 - 1996



Deliverables

Completed



- Jade

Web: <http://iiop.ansa.co.uk:8080/~jade>

- Quartz

Docs: 1754, 1765

FTP: [phase3/phase3-prototypes/Quartz](ftp://phase3/phase3-prototypes/Quartz)

- Futures

FTP: [phase3/phase3-doc-root/special/futures.ppt](ftp://phase3/phase3-doc-root/special/futures.ppt)


- E2S Security Architecture

Doc: 1819

- 1997 Proposals:

- Flexinet, Puppies

- Chatsworth, Genesis



In Progress

- Dimma Oct 96

Web: <http://www.ansa.co.uk/ANSA/DIMMA>

- WebCalc Oct 96

Web: <http://iiop.ansa.co.uk:8080/WebCalc>


- Java++ Dec 96

Doc: 1822



Standards & TT

March 96 - Aug 96



Technology Transfer
38 Person Days

Standards

13 Person Days

- IETF
- OMG
- W3C

