



---

**Poseidon House  
Castle Park  
Cambridge CB3 0RD  
United Kingdom**

TELEPHONE:  
INTERNATIONAL:  
FAX:  
E-MAIL:

**Cambridge (01223) 515010  
+44 1223 515010  
+44 1223 359779  
apm@ansa.co.uk**

---

## **ANSA Phase III**

# **ANSA MC & TC 1295: progress report slides**

**Rob van der Linden**

### **Abstract**

This document contains the slides for the progress report presentation at the combined ANSA Management and Technical Committee meeting, 6 December 1995.

It covers the period from September 1995 to October 1995 and includes effort to date in the context of the September 1994 ANSA Phase 3 plan (APM.1275).

---

APM.1666.01

**Approved**

21st December 1995

Project Management (confidential to ANSA consortium for 2 years)

---

**Distribution:**

**Supersedes:**

**Superseded by:**





**Phase III**  
**Progress Report**  
**September - October 1995**

**to the combined ANSA Management and Technical Committees**  
**6 December 1995**

**Rob van der Linden**

- **Finance**
- **Effort and staffing**
- **Technical Progress**



## Finance

<b>ACTUALS</b>	<b>Phase 3 Mar. '93 - Aug. '95</b>	<b>Last period Sep. '95 - Oct. '95</b>	<b>Phase 3 to date Mar. '93- Oct. '95</b>
<b>Income</b>	<b>2,703,475</b>	<b>154,160</b>	<b>2,857,635</b>
<b>Actual cost</b>	<b>2,726,585</b>	<b>157,005</b>	<b>2,883,590</b>
<b>Under/(over) spend</b>	<b>(23,110)</b>	<b>(2,845)</b>	<b>(25,955)</b>



## Effort

effort in person-months	Sept. '94 - Aug. '95	Sept. '95 - Oct. '95	Sept. '94 - Oct. '95
<b>Base available</b>	<b>154</b>	<b>17</b>	<b>171</b>
<b>Actual</b>	<b>172</b>	<b>21</b>	<b>192</b>
	<b>18</b>	<b>4</b>	<b>22</b>



## Staffing

- **New staff**
  - **Toby Speight (new graduate): 18 September**
  - **Andre Kramer (ECRC): 1 October**
  - **Zhixue Wu (University of Newcastle upon Tyne): 1 November**



## Highlights

### COMPLETED

- 1 DIMMA      basic platform
- 2 ANSAweb 2      Web - CORBA interworking

### IN PROGRESS

CORBA support for basic DIMMA

### TECHNOLOGY TRANSFER

Sponsor visits      separate report  
Consultancy      BT, Eurocontrol,  
Fujitsu Labs, GPT, ICL

### NEW

- 1 JADE      Agents as mobile CORBA clients
- 2 AMBER      Mbone demo of DIMMA streams

### STANDARDS

IETF  
W3C  
W3Usernet  
OMG



## Technology Transfer

- **consultancy days (January - October 1995)**

Company	Team days	Company	Team days
Bellcore	5	Fujitsu	7
BNR	2.5	GEC	8
BT	9.5	GPT	10
CNET	0	HP	10
DRA	7.5	ICL	10
Eurocontrol	4	Telefonica	2.5

- **“common to all” technology transfer 85 days**