

ANSA Management Board

Andrew Herbert
22nd February 1999



Agenda

- Welcome, minutes, matters arising
- Consortium Status
- Technical Progress Summary
- Financial Report
- IPR Issues
- ANSA Web Site
- Research Seminar
- Final Meeting



Consortium Status

- Everyone up to date with payments
- Advise you accountants to expect no further invoices
- Anyone need final statements or formal letters?
- Membership query from OpenConnexion
 - presumed dead
- Consortium to persist by virtue of contract
 - no further meetings
 - Citrix released from Project Management Agreement



People changes

- None
- ANSA Team re-assigned to
 - Strategy team
 - Vertically integrated Java Server OS (Richard)
 - Application Publishing Architecture (Dave)
 - Product team
 - ICA Security Management (Will, Laurence)
 - Java Applications Deployment (Zixhue)



Last Time


- Completion of Transactions and FlexiNet
- RMP and Object Groups Investigation
- Consolidation of SSL & Key Management
- Support and extensions for FollowMe partners
- Final Report



Overall Summary

- *FollowMe* on schedule
 - MOW now “on maintenance”
 - final deliverables from partner by end March
 - Final revision of Architecture Document
- *Transactions, Security, Replication complete*
- Final FlexiNet document done





Costs / Effort

	Oct	Nov	Dec	Total	Man years
Income £	22500	22500	23500	68500	0.65
Effort hrs	1021	575	460	2963	1.41
Planned	798	798	798	3192	1.94

- Planned effort = ANSA income + ESPRI T income
- ANSA effort > 2*sponsor income
- Shortfall = less ESPRI T income from non-ANSA projects (ReTI NA, Pegasus)
- Technical Staff:
 - Andrew Herbert, Richard Hayton, Zixhue Wu, Will Harwood, Laurence Jordan, Dave Otway



ANSA Overall

- Phase I - 1985-88 Alvey
- Phase II 1988-92 ESPRIT ISA
- Phase III 1993-8

	Income	Py
Income £	12,812,215	120
Effort Py	145	

- RM-ODP
- CORBA 1.0
- WWW-CORBA-Java, Electronic Commerce



IPR & Confidentiality

- Patents

- Citrix will not be patenting ANSA material
- Public documents describe key ideas

- Documents - proposal

- ANSA reports and code to 1996 - public
- FlexiNet documents & code - public after Dec '99
 - BT to release?
- Related project results - private to sponsors
- ANSA management documents - private to sponsors



ANSA Wrap Up

- Freeze and tidy up document system, reports, presentations
 - key Phase I , most Phase II , all Phase III
- Turn into web site on CD with PDF format
- Final FollowMe deliverables (March)
- Keep Cambridge web site alive until June
- Send out archive on CD
 - BT to host long term web site



Research Seminar

- Cambridge Computer Laboratory seminars for industry
 - research update
 - key developments in teaching syllabus
 - guests from other institutions
- Alan Mycroft to present



Final Event

- Slipped to late Spring
- Budget secured
- Talking to potential speakers
- Building contacts list
- Venue and format still to be finalized
 - OMG willing to speak
 - DTI & CEC officers



Close

Thanks to everyone...

Dinner @ St John's College

